

GOVERNMENT OF TELANGANA
A B S T R A C T

Municipal Administration and Urban Development Department – IHSDP – Palwancha Municipality – Revised administrative sanction for Rs.571.15 lakhs and to close the contract of agency – Accorded – Orders – Issued.

MUNICIPAL ADMINISTRATION AND URBAN DEVELOPMENT (UBS) DEPARTMENT

G.O.RT.No. 877

Dated: 23-12-2016

Read the following:

1. G.O.Rt.No.1757, MAUD(UBS) Department, dated:10.12.2008.
2. From ENC(PH), Lr.No.16109/T6/PLVN/IHSDP/2008-12, dated 10.12.2012.
3. Govt.Memo No.29155/UBS/2012, dated 05.01.2013.
4. From ENC(PH), Lr.No.16109/T6/PLVN/IHSDP/2008-13, dated 03.12.2013
5. Govt.Memo No.29155/UBS/2012, dated 24.01.2014.
6. From ENC(PH), Lr.No.16109/T1/PLVN/IHSDP/2014, dated 27.11.2014.
7. From Managing Director, TUFIDC, Lr.No.12952/APUFIDC/IHSDP/REL/2009, dated 27.01.2015.
8. Govt.Memo No.29155/UBS/2012, dated 04.03.2015.
9. From CE(PH), Lr.No.16109/T1/IHSDP/PLVN/2015, dated 19.03.2015.

<>0<>

ORDER:

In the G.O. 1st read above, orders were issued according administrative sanction for Rs.624.97 lakhs for providing infrastructure facilities at slums at Palwancha Municipality under IHSDP scheme with the following method of funding:

Sl.No.	Description	Amount Rs. In lakhs
1.	G.O.I Share	499.98
2.	G.O.A.P. share	62.50
3.	ULB share	62.49
	Total:	624.97

2. The ENC(PH), Hyderabad informed that technical sanction was accorded to the scheme estimate for Rs.624.97 lakhs and registered under ENC (PH) R.No.152/2008-09, dated:21.1.2009 and tenders were invited on e-procurement platform and the work was entrusted to the agency with TCV amount of Rs.5,44,75,238.48 & 3.24 excess over ECV of Rs.5,27,65,632. The work is completed in the sectors of C.C. roads, storm water drains and multi Utility Centre-1 No. work in the sites of livelihood centre-1 No. & Informal Market-1 No. could not be taken up as sites were not handed over by the ULB due to sufficient sites were not available.

3. The ENC (PH), Hyderabad has further informed that during course of execution as per site conditions some deviations occurred in laying of CC roads, Storm Water drains and accordingly revised DPR was prepared including deviated quantities dropping the livelihood centre and informal market and submitted to HUDCO with accost of Rs.468.22 lakhs with rates as per appraisal year (2007-08). The Central Sanctioning Committee during meeting held on 17.02.29012 has approved the Revised DPR for Rs.450.23 lakhs with share of Government of India as Rs.360.18 lakhs duly treating an amount of Rs.18.00 lakhs provided towards VAT as inadmissible amount. The cost of the revised estimate with rates as per technical sanction estimate and quantities as per the revised DPR approved by Government of India duly including inadmissible amounts and necessary provisions for loading and taxes works out to Rs.571.15 lakhs as against administrative sanction of Rs.624.97 lakhs. The Municipal Commissioner, Palwancha has also furnished Council Resolution vide C.R.No.78, dated 04.11.2014 stating that the ULB share for an amount of Rs.148.47 lakhs will be borne by ULB. In this regard, the CE(PH), Hyderabad has requested the Government to accord revised administrative sanction for Rs.571.15 lakhs which is within the administrative sanction already accorded in G.O.Rt.No.1757, dated:10.12.2008.

Contn..2..

//2//

4. After careful examination of the proposal, Government hereby accord revised administrative sanction for Rs.571.15 lakhs (Rupees five crores seventy one lakhs and fifteen thousand only) in respect of Palvancha Municipality sanctioned under IHSDP which is within the administrative sanction already accorded in G.O.Rt.No.1757, dated 10.12.2008, with the following revised method of funding :

(Rs. in lakhs)

Sl. No.	Name of the Project/work	Total project Cost	GOI Share	State Share	ULB Share
1.	Palvancha IHSDP scheme	571.15	360.18	62.50	148.47
	Total:	571.15	360.18	62.50	148.47

5. The Government also accord permission to Engineer-in-Chief (PH), Hyderabad to close the contract of agency to the extent of work done.

6. The Engineer-in-Chief (PH), Hyderabad / The Managing Director, TUFIDC, Hyderabad shall take action accordingly.

7. This order issues with the concurrence of Finance Department vide their U.O.No.5429/163/EBS-VIII, dated: 16.5.2015.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)

NAVIN MITTAL
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief (Public Health), Hyderabad.
The Managing Director, TUFIDC, Hyderabad.
Copy to:
The Director of Municipal Administration, Hyderabad
The Municipal Commissioner, Palvancha Municipality
The Finance (EBS-VIII) Department
The P.S. to Hon'ble M (MA&UD)
The P.S. to Secretary to Government
Sf/sc

//FORWARDED::BY ORDER//

ASSISTANT DIRECTOR